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The Plan

● Installation of the new RFQ injector must be compatible with 
NTF treatment plan.
– NTF will shut off on 10 Sep – 3 Dec 2012.

– Removal of H- Ps's can only be done after NTF shuts off.

● Before NTF shuts down
– Remove I- column

– Install platform

● After NTF shuts down
– Remove H- components and PSs.

– Install new ion source, LEBT and RFQ

– Test system

– Install MEBT

– Send beam to Linac! (Of course, it's Thanksgiving!)



  



  

Wall is off



  

Column detached



  

Resistor



  

Conclusion

● Extremely tight schedule. We must have beam 
to NTF by 04 Dec!

● We have 1.5 weeks (including Thanksgiving) 
to get beam to NTF.
– If there are any slips we will be eating into beam 

commissioning time!

– Beam studies will continue until we get beam to 
Booster in January.
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